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1 BIA Brown 08/17/99 T Provide site closure document template. 02/08/00 Ongoing. Brown is looking at examples from
the state of Washington.

2 FAA/
USAED

Beyette/
Elconin

06/02/99 M Resolve Chevron's responsibility issues. 04/18/00 Ongoing. Beyette and Elconin will schedule a
meeting by the week of 1 May.

3 FAA Renk 04/03/00 T Review USCG pipeline removal report.
Distribute final version.

04/18/00 Ongoing.

4 FAA Swearingen 07/13/99 T Respond to 03 Jan letter re: tower
rehabilitation

04/18/00 FAA is waiting for their headquarters to decide
what FAA will do. FAA sent Benson
information regarding how to get a site listed
on the National Historic Register.

5 MIC Benson 11/17/99 M Provide FAA with technical support needs. 04/18/00 Ongoing. FAA sent job descriptions for review
and compiling by Benson.

6 MIC Benson 10/26/99 T Look for a MIC Council action granting
selected authority to ERAC for sign-off on
site closure. Provide to MOU.

04/18/00 Ongoing.  ERAC meeting is rescheduled for
week of 1 May.

7 MIC Benson 03/15/00 M Send e-mail to MOU with desired content for
the letter of support for C-3 plan.

04/18/00 Ongoing.  Letter may not be needed anymore
due to time constraints.  The MOU would like
a copy of the letter to the Congressional.

8 USAED Hanson 02/29/00 T Obtain USAED and other signatures on MOA 04/18/00 FAA will sign the MOA shortly.  Hanson needs
to obtain other signatures.
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9 USAED Elconin 02/08/00 T Coordinate preparation of a briefing paper
describing progress to date and plans for
2000.

04/18/00 Ongoing.

10 USAED Elconin 03/15/00 M Determine how to install the culvert across
Colby Creek.

04/18/00 The USAED will task Jacobs to install the
culvert.

11 USAED Hanneman 03/15/00 M Finalize QAPP 05/01/00 04/18/00 Ongoing.  Hanneman is incorporating
comments and preparing tables.  Ready for
distribution by 01 May.  This will be a living
document.

12 USAED Hanneman 03/15/00 M Provide MIC and FAA the data from USAED
1998 survey.

04/18/00 Ongoing.  Hanneman will provide the data.

13 USAED Elconin 03/15/00 M Distribute Tamgas Harbor UXO survey report. 04/18/00 Ongoing.  Elconin is waiting to receive report
from Alaska Commercial Divers.

14 USAED Elconin 04/03/00 T Request the information or report from the
Alaska Commercial Divers on UXO at Duke
Island and distribute.

Ongoing.

15 USAED Dokoozian 04/18/00 T Provide FAA with a description of the
transformers/ capacitors in the drums at the
quarry.

4/18/00 These are the drums left for FAA from the
1999 field season.

16 USCG Deering 03/15/00 Send a letter to Benson outlining plans for
USCG tank removal.

04/18/00 Ongoing.
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17 USCG Deering 03/15/00 M Distribute PA (Preliminary Assessment
Report) to MOU

04/07/00 04/18/00 Ongoing. Being finalized.  Will be four more
weeks before distribution.

18 USAED/
USCG

Hanneman
Deering

04/03/00 T Review and discuss the Kodiak Soil
Management Plan.  Revise as necessary prior
to posting on the website

04/18/00 Ongoing.

19 MOU 12/14/99 T Submit articles and work schedules to Benson
for newsletter.

05/23/00 04/18/00 Ongoing.

20 MOU 08/17/99 T Provide Kimmel or Swearingen with project
updates for the web site.

05/23/00 04/18/00 Ongoing.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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1 FAA/
USAED

Swearingen/
Elconin

06/15/99 T Develop MOU administrative record. 04/18/00 Ongoing.

2 MOU Renk/
Elconin

07/21/99 M Prepare C-3 Plan backup documentation. 04/18/00 Ongoing. Jacobs has first 70 FAA sites and will
be sent to Renk for interim review before the
draft is sent out for review.

3 USCG/
FAA

Peterson/
Swearingen

01/11/00 T Devise a system for naming and managing
photographs.

04/18/00 FAA acquired an electronic data management
system. Ongoing.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard


